
Tucson Airport Area Remediation Project (TARP)
Monthly Project Summary – December 2021

• Tucson Water, with $2,000,000 
funding from ADEQ, designed 
and  constructed a temporary 
pipeline & permanent outfall 
structure to discharge treated 
water from TARP/AOP to the 
Santa Cruz River.  Tucson Water 
resumed TARP/AOP operations 
early November 2021.

• Tucson Water continues 
construction on the TARP 
Recycled System Source Water 
Infrastructure Project with an 
anticipated completion date of 
September 2022.  Once 
completed, Tucson Water will 
be able to discharge treated 
water from TARP/AOP into the 
TW Recycled Water System.  

Summary

12/9: Michigan St. Construction 
Notification – Installation of Air Relief 
Valve and security cage.
12/21:  Michaigan St. Construction 
Notification - Paving along Michigan St.

Community Outreach

Tucson Water Contacts:
Jeff.Biggs@tucsonaz.gov
Fernando.Molina@tucsonaz.gov
520-791-4331

Gallons of Water Treated = 7.952 MG
Pounds of TCE Removed = 0.17 lbs.
Pounds of 1,4 Dioxane Removed =  0.03 lbs.

Tucson Water provides safe, clean & 
clear drinking water to all its customers.

Note: The 7.952 MG of treated TARP 
water produced during December was 
discharged to the Santa Cruz River in 
accordance with Tucson Water’s 
AZPDES discharge permit. 
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Average Monthly 1,4 Dioxane Results for December 2021

EPA Health Advisory =  0.35 ppb

Method Reporting Limit = 0.1 ppb 
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Method Reporting Limits:
1,4 Dioxane = 0.1 ppb
TCE = 0.5 ppb
PFOA & PFOS = 4.0 ppt

December 2021 
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EPA Maximum Contaminant Level = 5 ppb

Consent Decree Limit = 1.5 ppb

Method Reporting Limit = 0.5 ppb    
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Average Monthly PFOA+PFOS+PFHxS+PFHpA Results  
December 2021 

EPA SDWA Health Advisory PFOA+PFOS= 70 ppt
Tucson Water Operational Target = 18 pt
Method Reporting Limit (MRL) for each of PFOA, 
PFOS, PFHxS and PFHpA is 2.0 ppt81.7



ACTIVITY DESCRIPTION LEAD 
AGENCY

COMPLETION
DATE

% 
COMPLETE NOTES

R-127A Installation of 10th remediation 
well to accelerate clean-up.

Tucson 
Water 02/2022 99% Also Includes enhancements to pipeline route and 

treatment plant.  

TARP Recycled System 
Source Water 

Infrastructure Project

Permitting and design efforts for 
the introduction of TARP treated 
water into the Reclaimed Water 

System

Tucson 
Water 9/2022 50%

Preparatory work for anticipated TARP Record of Decision 
(ROD) amendment that would allow Tucson Water to deliver 

treated TARP water into the Recycled Water System. 

Next UCAB Meeting:   
January 19, 2022 @5:45 – 8:00 pm TARP Monthly Project Summary
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Status Report - TARP Activities/Projects


